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Planning & Design 63 $361,723,118 Initiation 33 $304,083,821 On Hold 12 $23,385,039

Execution & Build 23 $558,143,133 Project Closeout 3 $5,090,023

Implementation 14 $245,320,731 Total 36 $309,173,844

Registered 35 $10,036,741

Total 135 1,175,223,723$   

Active Project Totals - July 2, 2014

Projects Initiated or Closed - July 

2, 2014

On Hold Projects - July 2, 

2014

Planning & 
Design, 63

Execution & Build, 
23

Implementation, 
14

Registered, 35

Project Totals as of July, 2014

Planning & Design

Execution & Build

Implementation

Registered


